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:RMONT COKE WORKS

'̂IRMONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN:, DENNIS CARNEY, CHARLIE KLEEMAN, ERD/OERR
I.' SITUATION (MONDAY, 11/27/9?)

A. PERSONNEL ON SCENE: 11/27: EPA-1, ERCS-16, SATA-2.
B. WEATHER ON SCENE: WARM, CLOUDY, HIGH TEMP. IN UPPER

508.
C. AGENCY COSTS AS OF C.O.B. 11/27/95 CEILING

EPA (DIRECT) $ 184,541 ; $ 200/000
EPA (INDIRECT) 293,688 , 360,000
SATA 525,588 685,000
ERCS 5,726,931 ' 8,005*114
OTHER •

'" •'. UNALLOCATED- 3,953,080
$,6,730,748 $13,203,194 ,

D. OSC HESTON ON SITE TO DIRECT REMOVAL ACTIVITIES.

II. ACTIONS TAKEN . - :
A. ERCS AND SATA MOBED TO SITE ON SUNDAY, NOVEMBER 26,

1995.
B. ERCS CONTINUED TO POMP STANDING WATER FROM OXIDATION

PONDS #1 t iZ INTO DROP BOX /3.
C. ERCS STAGED APPROXIMATELY 200 TONS OF SOLIDIFIED SLUDGE

MATERIAL AT OX POND #1 FOR T & D OPS ON 11/28.
D. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY

MONITORING AND SITE ACTIVITY DOCUMENTATION.
E. ERCS SOLIDIFIED APPROXIMATELY 300 TQ#S OF SLUDGE

MATERIAL AT OX POND #2.
F. ERCS RECEIVED TWO LOADS OF KILN DUST ON THIS DATE.
G. 14 LOADS OF 3/4** STONE WERE DELIVERED TO SITE ON THIS

DATE FOR REPAIR OF ACCESS ROUTES BY ERCS PERSONNEL.
H. POLY WAS CUT FOR LINING OF THE T & D TRUCKS ARRIVING ON

11/28.
III. FUTURE PLANS

A. ERCS RM REPORTED 3 LOADS OF KILN DUST, AND 3 LOADS OF
LIME DUST TO ARRIVE ON 11/28,

B. ERCS RM REPORTED 4 TO 6 LOADS OF 3/4" STONE FOR ACCESS
ROUTE REPAIR TO BE DELIVERED ON 11/28.
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